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March 2006 Shutdown
Week 8

“Once more into the fray”
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m Detector Status: ] 7|
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» 3rd (and last) power outage Monday 0700-0730
=> No diesel generator problems! o _ &
=> Afterwards, start really pulling detector together _

» Endplugs closed Monday

=>» COT low power noise problems fixed; other noise
problems not fixed

=> 3 WHA PMTs fixed; will need gain calibration via laser
and source runs

=>» 2 bad TOF PMT replaced with spares. 1 more spare
intended for good PMT but installation tricky;
considering options

=» Diamond sensor installation done and tested in bore;
still need to connect on 1st floor

=>» CSX fixes and reinstallation
» Hardware EVB/Level 3

=>» Currently running most of the time with 5-6 subfarms of
new L3 nodes

=>» Configuration work needed to add back in subfarms of
old L3 nodes
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w Pulling detector together —lots of loose ends:
» Bad SMD crate on east plug; power supply problem
» Various calorimeter cards (being excluded) and channels misbehaving
» 8/12 plug CAEN 527s need installation after return and testing from PREP
=>» EM timing testing waiting on this
» CPR CAEN 527 optoisolator installation being worked on
» Some work needed on muon and CLC/CPR2 iFIX PCs
» Some central PMT and calibration system work
» Any number of small jobs upstairs and down
» New aces started last Friday; need to get up to speed for data-taking
m [ow beta quads will be moved such that corrector magnets do not have to run at
maximum current; approval tomorrow

» Will move beam down 1 mm with no change in slope

» Keep an eye on detector movement over next year 3
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Date
2/27 Shutdown begins
2/87 Open Collision Hall, begin detector work
2/27-6/1 No Owl shifts (Cryo: 3/6 - 5/22): HV off at night!
3/1-4/6 No Hardware Event Builder
3y Open all steel, full detector access
3/15-3/26 Hilman roller replacement (NW IMU steel)
3/13 Chambers off flammable gas
3/18 8 hour power outage to B0 and trailers
4/4-4/20 Solenoid bore access
4/3 1/2 hour site wide power outage
4/24 1/2 hour site wide power outage
4/26-5/5 Hillman roller replacement (SW IMU steel)
5/12 Restrict access to collision hall; COT flammable gas (recirculation)
4/5-5/25 Cosmic rays, calibration and debugging with hardware EVB
5/25 Tevatron Cold 4



